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o Solutia inc.
(5;&«12,&;1/1/)41//4%%/&7&' W.G. Krummrich Plant
500 Monsanto Avenue
Sauget, illinois 62206-1198
Tel 618-271-5835

December 6, 2002
(Via certified or express mail)

Kevin Turner-Environmental Scientist, OSC Thomas Martin

U. S. Environmental Protection Agency Associate Regional Counsel

c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAQO)
Sediment / Soils Removal Action
# 19 - December 2002 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the December 2002 Monthly Report for the Sauget Sites Area | May 31, 2000
Unilateral Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph

3.4. Reporting.

Sincerely,

(55

an G. Faust
Project Coordinator
Solutia Inc.

cc:
Michael Ribordy ~ USEPA Region 5

Sauget File - Solutia

S. Bron - IEPA

Mayor D. Reed - Cahokia

Village of Sauget — c/o P. H. Weis & Associates (Attn: Brian Nelson)

Linda Tape — Husch & Eppenberger

Mike Henry — IDNR

Kevin de la Bruere - USFW

Mayor P. Sauget - Sauget, [L EPA Region § Records Ctr.
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Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO — Dead Creek Sediment Removal Action

Monthly Report
Date of Report: December 6, 2002
Period Covered: November 1, 2002 - November 30, 2002

Next Report Period:  December 1, 2002 - December 30, 2002

Background

A Unilateral Administrative Order (“UAQO”) was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
creek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan (“TCRAWP”) was initially submitted to the
Agencies on June 30, 2000 for review and approval. Agreements sufficient to proceed
with 1ssuance of a request for bids for the containment cell construction were reached in
December 2000. Bids were received in late January and evaluated in February 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the sediments
while the containment cell was being constructed was completed and started up in
February 2001. Operation of these facilities will continue until all sediments are placed
into the containment cell.

Subject to the inclusion of all comments and agreed upon revisions; approval of the
containment cell design by U. S. EPA was received on March 5, 2001. A contract for
construction of the containment cell was awarded on March 8, 2001 to LMS
Environmental Contracting, Inc. (“LMS”). Placement of fill for the Containment Cell
berms began on April 23, 2001. A March 30, 2001 revised draft containment cell design
was approved by the Agencies in a May 10, 2001 letter. Construction was completed on
the Containment Cell on September 13, 2001. A draft Containment Cell Certification
Report was submitted for the Agencies’ review and approval upon construction
completion. The Containment Cell was approved on September 24, 2001 by USEPA and
IEPA for receipt of sediment. Placement of sediments into the cell began on September
26, 2001 .

An Amendment to the UAO was received on October 29, 2001. The Amendment

modified the project scope of the UAO - adding Creek Sector F sediments removal and
placement into the Containment Cell. On August 20, 2001, Solutia requested a change in

12-02 Monthly Report



the Post Removal Confirmation Sampling and analytical protocols. In a November 30,
2001 communication, the Agency responded with revised sampling and analytical
protocols.

Agency Actions / Communications

e Revision 01 Draft Groundwater Monitoring Plan - submitted to the Agencies on
August 3, 2001 — remained under review.

e The Operations and Maintenance Report - submitted for Agencies’ review and
approval on August 28, 2001- remained under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

o The revised Mitigation Plan, submitted to the Agencies on October 4, 2002, was
approved.

Work Performed during the reporting period

o Performed weekly inspection of the site.

e Maintained operation of the 50-gpm stormwater treatment system.

e Inspected and maintained the 60z. Geotextile/6 mil scrim reinforced poly cover
over the containment cell.

¢ Maintained stormwater and leachate collection controls around the containment
cell.

¢ Monitored support area facilities.

e A Sampling and Analysis Plan (SAP) and a Quality Assurance Project Plan
(QAPP) for sampling in the Borrow Pit Lake was submitted to the Agencies on
November 14, 2002.

Data Submittal

No data are submitted with this report.

Work scheduled for next reporting period

e Conduct routine inspection of the containment cell.

¢ Continue operation of the 50-gpm stormwater treatment system.

o Perform necessary operation and maintenance on the containment cell and
temporary treatment system.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase 1 100 %
Final Cover Installation 0 %
Demobilization - Phase ]I 0%
| Final Report Preparation 0% |

Problems and Solutions

In discussion with officials from the Village of Cahokia, standing water in separate
segments of Dead Creek emerged as a source of concern, given the current public health
warnings about the West Nile Virus. The water is stagnant because the creek bottom is
significantly lower than culvert inverts.

Because of this concern, Solutia agreed to install temporary pumps to pump the water
downstream. This work was completed during the September 1, 2002 — September 30,
2002 reporting period. The permanent pumping system was installed last reporting
period. The system consists of six pumps permanently mounted in the creek. The pumps
are fitted with level control switches and will pump water downstream through the
existing culverts when the water level is below the culvert inverts. All work is completed,
with the exception of the power connections. Illinois Power still has not scheduled a
hookup appointment.

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None
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May 31 Sauget Area I UAQO Sediment Removal Action

SCHEDULE
Deliverable Description Due Date
issuance Date Date UAO signed by Muno 31-May-00
Effective Date 10 business day after issuance 14-Jun-00
Notice of Intent to Comply 3 business days after effective date 19-Jun-00
Designation of Contractor and 5 business days after effective date 21-Jun-00
Project Coordinator
Access 14 calendar days after effective date 28-Jun-00
Time Critical Removal Action 15 business days after effective date 7-Jul-00
Work Plan Submittal
EPA Approval of TCRA W/P May 10, 2001
Monthly Reports Begin 30 calendar days after approval of| June 10, 2001
TCRA W/P until completion
Final Report 60 Calendar days after completion of
sediments and soils removal
Mitigation Plan 60 Calendar days after completion of
sediments and soils removal May 22, 2002
5
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